Project Manage Procedure

Customer Order

↓

Marketing Dept. Confirm

↓

Specification Input ← | **3D Product Drawing** |
| **2D Product Drawing** |
| **Sample** |
| **Customer Technical Requirement** |

↓

Engineering Dept

↓

| **Manufacturing group Assigned** | **Engineer In Charge** |

↓ ↓

Mold Flow analysis, Product Drawing Review → **Liaison on Product Design Issue and Progress**

↓ ↓

Tooling Structure & Component → **Liaison on Mold Design Issue and Progress**

↓ ↓

CNC Programming **Liaison on Manufacturing Progress and Quality Issue**

↓

N.C. Machining and Other

↓

Inspection → **Fitting** → **Assembly**

↓

Mold Trial T1

↓

First Article Inspection, Mold Modification

↓

Mold Trial T2 → **Arrange Mold Trial, Inspection, Sample Delivery and Engineering Job Sheet**

↓ ↓

Sample Inspection, Mold Modification

↓

Mold Trial T3

↓

Mold Completion → **Mold Shipment**